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LAKE AGASSIZ WATER AUTHORITY
BOARD OF DIRECTORS
Fargo Commission Chambers
February 5, 2021

A meeting of the Lake Agassiz Water Authority (LAWA) board of directors was held at the
Fargo Commission Chambers on February 5, 2021. The meeting was called to order by
Chair Mahoney at 10 a.m.
MEMBERS PARTICIPATING
Chair Timothy Mahoney
Vice Chair Ken Vein (by video conference)
Director LaVonne Althoff (by video conference)
Director Bill Bohnsack (by video conference)
Director Dave Carlsrud (by video conference)
Director Tom Erdmann (by video conference)
Director Mark Johnson (by video conference)
Director Keith Nilson
Director Jim Schmaltz
Director Travis Schmidt
Alternate Jeremy Schuler for Director Rick Bigwood
Associate Member Steven Dale (by video conference)
Associate Member Dick Johnson (by video conference)
Secretary Duane DeKrey
MEMBERS ABSENT
Associate Member Carol Siegert
A registration sheet is attached to these minutes as Annex I.
The meeting was recorded to assist with compilation of the minutes.
APPROVAL OF AGENDA
Motion by Director Nilson to approve the board agenda. Second by Director Schmaltz.
Upon voice vote, motion carried.
CONSIDERATION OF MINUTES
Motion by Director Schmaltz to approve the September 28 and November 19, 2020,
Lake Agassiz Water Authority Board minutes as distributed. Second by Director
Johnson. Upon voice vote, motion carried.
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OFFICER REPORT
Vice Chair Vein did not have a report.
COMMITTEE REPORTS
Lake Agassiz Water Authority Technical Advisory Committee
Missouri River Intake Pumping Station Wet Well Task Order
Al Grasser, Chair, LAWA Technical Advisory Committee (TAC), reported the TAC met on
December 18, 2020. At that time, the committee received updates on Red River Valley
Water Supply Project (RRVWSP) early out construction projects and funding. The
committee also reviewed the construction services task order for the Missouri River Intake
Pumping Station (MRIPS) Wet Well, which the committee is recommending for approval by
the board today.
This task order is for engineering services during construction of the MRIPS Wet Well and
Site Development (Contract 1) portion of the RRVWSP. The objective is to construct the
pumping station wet well and provide site access improvements for the project. This will
require the engineers to be on site for field services in order to perform miscellaneous onsite field activities to support construction. The task order also covers a part-time resident
project representative (RPR).
Mr. Grasser said the environmental monitoring listed under special services may not be
required with the first contract; therefore, the $213,959 fee for those services is being
deducted from the total cost of $612,000. If the monitoring is needed, it will be brought back
to the committee for approval. The amount to be approved on the task order today is
$398,041.
Motion by Director Nilson to approve the Missouri River Intake Pumping Station Wet
Well and Site Development, Contract 1, Construction Phase Services RRVWSP Task
Order in the amount of $398,041. Second by Director Schmidt. Directors voting aye:
Althoff, Bohnsack, Carlsrud, Erdmann, Johnson, Mahoney, Nilson, Schmaltz, Schmidt
and Vein. Alternates voting aye: Schuler. Those voting nay: none. Motion carried.
RRVWSP UPDATE
Early Out Construction – Transmission Pipeline East, Contract 5A
Bid Summary and Detailed Bid Tabs
Kip Kovar, Deputy Program Manager, RRVWSP Engineering, Garrison Diversion
Conservancy District, reported bids were opened on January 28, 2021, at 2 p.m. for the
RRVWSP Transmission Pipeline East, Contract 5A. Eight bids were submitted for this
project, with one nonresponsive. The nonresponsive bid was not opened.
Mr. Kovar stated the base bid involves approximately 4,000 feet of 72-inch pipe with an
approximate 400-foot tunnel. There are also two additive bids, which are Alternate No. 1 and
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Alternate No. 2. Alternate 1 is for 1,100 feet of pipe, and Alternate 2 adds an additional 800
feet of pipe. The grand total was for about 6,300 feet of pipe including the tunnel.
Mr. Kovar referred to and reviewed the bid summary sheet, a copy which is attached to
these minutes as Annex II. Bids were received as follows: Garney Companies at
$8,366,201, Geislinger & Sons at $10,557,980, SJ Louis Construction at $7,935,000,
Michels Infrastructure at $16,873,637, Oscar Renda Contracting at $11,530,550;
Carstensen Contracting at $10,211,770 and Wagner Construction at $11,305,750. The
engineer’s estimate was $11.8 million.
Mr. Kovar also referred to the detailed bid summary, which shows the quantities and bid
prices for each unit of the contractor’s pricing.
Engineer’s Recommendation
Paul Boersma, Black & Veatch, commented Black & Veatch has provided an engineer’s
recommendation for Contract 5A. As part of the bid, the contractors had to submit two levels
of qualifications. One was their qualifications as a general contractor. SJ Louis Construction,
who was the low bidder, met the qualifications for the general contractor. The other
qualification relates to their particular tunneling expertise. In this case, SJ Louis is planning
to self-perform the tunneling so they provided qualifications of their own tunneling expertise.
Mr. Boersma stated SJ Louis submitted five different tunneling projects they have
performed. Three of the five projects did not meet the minimum technical requirements. This
left two projects. On paper, these two projects met the technical minimum requirements;
however, one of the qualifications was based on work done in Des Moines, Iowa. When
checking into this project, the city of Des Moines informed Black & Veatch that SJ Louis
Construction’s work was not done to the city’s satisfaction, and they were not able to
successfully complete a tunnel underneath a railroad similar to what the RRVWSP entails.
Another contractor was brought in to complete the tunnel.
Mr. Boersma stated based upon the city of Des Moines assessment of SJ Louis’ lack of
successful completion of that tunneling project, Black & Veatch continues to evaluate the
qualifications of SJ Louis to complete this type of tunnel. As a result, Black & Veatch is not
prepared to make a recommendation at this point regarding the contract award to SJ Louis
Construction.
Tami Norgard, Vogel Law, said since Black & Veatch is still looking into the qualifications of
SJ Louis, the LAWA board could make a recommendation while Black & Veatch continues
its research or the board could defer the decision to the Garrison Diversion board to
determine SJ Louis Construction’s qualifications and to award to the lowest responsible
bidder.
Chair Mahoney said an internal discussion was held, and it was felt the best way to continue
moving the project forward was to have the Garrison Diversion board continue the
evaluation and then bid the award accordingly.
Motion by Director Nilson to defer the decision to the Garrison Diversion
Conservancy District Board in determining SJ Louis Construction’s qualifications and
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awarding the RRVWSP Transmission Pipeline East, Contract 5A, to the lowest
responsible bidder. Upon roll call vote, the following directors voted aye: Bohnsack,
Carlsrud, Erdmann, Johnson, Mahoney, Nilson, Schmaltz, Schmidt and Vein.
Alternates voting aye: Schuler. Directors voting nay: Althoff. Motion carried.
Work Plan Update - - Mr. Kovar provided an update on and shared photos of construction
beginning on the wet well at the intake site near Washburn adjacent to the Missouri River.
Mr. Kovar said the third piece to the early out construction projects is the discharge
structure, and the advertisement for bids goes out today. Bid opening is on March 4. The
estimated cost of the discharge structure is approximately $2 million.
Mr. Kovar also reported work continues on the Missouri River intake and screens. Sixty
percent of the designs and specifications were received this week. Final designs should be
available in March, allowing bids to go out in April.
A copy of the RRVWSP Work Plan Update is attached to these minutes as Annex III.
Task Order
Program Management Services – 2019-2021 Biennium
Mr. Kovar referred to and reviewed the 2019-2021 Biennium Program Management
Services Task Order.
The first objective of this task order is to fund a variety of ongoing calls and meetings to
facilitate and support communication and coordination between Garrison Diversion staff and
external stakeholders. The second objective is the ongoing use of previously developed
tools such as the trend register, issues/decision log, risk register, etc. to help guide the
program. The communication efforts covered under this task order focus more specifically
on communication with external project stakeholders regarding project financing. The cost of
the task order is $166,191.
Motion by Director Johnson to approve the 2019-2021 Biennium Program
Management Services RRVWSP Task Order in the amount of $166,191. Second by
Vice Chair Vein. Upon roll call vote, the following directors voted aye: Althoff,
Bohnsack, Carlsrud, Erdmann, Johnson, Mahoney, Nilson, Schmaltz, Schmidt and
Vein. Alternates voting aye: Schuler. Those voting nay: none. Motion carried.
Eastern North Dakota Alternate Water Supply (ENDAWS) - - Mr. Kovar referred to the
news release included with the meeting materials regarding the signing of the Record of
Decision on ENDAWS. This will allow the state of North Dakota to use the McClusky Canal
for a water supply.
Ms. Norgard added Garrison Diversion staff and legal counsel have negotiated a contract
with the Bureau of Reclamation for using water from the McClusky Canal for the Central
North Dakota Water Supply. They are now contemplating adding language for ENDAWS to
be added to that contract.
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Program Schedule - - Merri Mooridian, Deputy Program Manager, RRVWSP
Administration, Garrison Diversion Conservancy District, referred to and reviewed the
updated 2021-2022 RRVWSP Program Schedule. The previous program schedule focused
on requirements and conditions in SB2020. Since those conditions have all been met, the
updated schedule focuses on the early out construction projects, showing the duration and
timeline for each project.
Planning Level Budget - - Ms. Mooridian referred to the revised RRVWSP Planning Level
Budget dated January 1, 2021. The yellow portion shows items that have been completed
for a total of $23.4 million. The section in blue deals with engineering and final design for
items worked on in the 2017-2019 biennium. The work items listed here are 81 percent
complete. The current estimated effort remaining is $7.8 million with $6.3 million in actual
expenditures and $1.4 million in outstanding expenses. The green section is the new
funding for 2019-2021. The Missouri River Intake screen structure design has been
approved at an estimate of $1.88 million and is seven percent complete. The portion in
orange displays the 2019-2021 construction projects approved by the State Water
Commission (SWC), which are estimated at $15.1 million. The total combined program
budget is $50.2 million. Actual expenses are $29.9 million with total outstanding expenses of
$20.2 million. A copy of the table is attached to these minutes as Annex IV.
State Water Commission Funding - - Ms. Mooridian referred to and reviewed the
RRVWSP funding table showing the breakdown of cost share funding for the early out
construction projects. This fits in with the interim finance agreements that have been signed.
The total funds approved by the SWC is $16.4 million. The total cost share amount comes to
$18.9 million. The state share is $16.4 million, and the local share is $2.577 million. A copy
of the table is attached to these minutes as Annex V.
2019-2021 Revised Draft Budget - - Ms. Mooridian referred to the Revised Draft Budget,
which is the budget that was used when the interim finance agreements were signed. This
was the anticipated effort for 2019-2021 funding. It shows expenses of $7.5 million from the
new money and $13 million for early out construction projects. The revised draft budget also
needs to be updated depending on what comes out of the state legislature.
RRVWSP 2021 Work Plan - - Mr. Kovar referred to and reviewed the proposed RRVWSP
2021 Work Plan, a copy which is attached to these minutes as Annex VI.
Motion by Director Schmidt to approve the RRVWSP 2021 Work Plan. Second by
Director Althoff. Upon roll call vote, the following directors voted aye: Althoff,
Bohnsack, Carlsrud, Erdmann, Johnson, Mahoney, Nilson, Schmaltz, Schmidt and
Vein. Alternates voting aye: Schuler. Those voting nay: none. Motion carried.
CENTRAL NORTH DAKOTA WATER SUPPLY – STATE OF MISSOURI LAWSUIT
Ms. Norgard updated the board on the status of Missouri’s lawsuit regarding the Central
North Dakota Water Supply Project.
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LEGISLATIVE UPDATE
HB1020 Testimony - - Ms. Mooridian referred to a copy of Duane DeKrey’s testimony on
HB1020. This bill includes the SWC’s budget and funding for the Resources Trust Fund.
Originally, $50 million was requested for the RRVWSP from the SWC’s water development
plan. The House Appropriations Committee had asked for a $30 million, $40 million and $50
million budget to determine what was critical. That has been provided, and it has been
mentioned the RRVWSP is probably included at $30 to $40 million.
There is also a separate bonding bill that is proposed to cover some of the larger projects. If
it passes, the Fargo-Moorhead Diversion would no longer be included in HB1020 and
neither would Mouse River Flood Control. This would allow for more money to be available
from the Resources Trust Fund for other projects, including the RRVWSP.
Ms. Mooridian said there are two bills with proposed amendments to the Infrastructure
Revolving Loan Fund. The terms currently are 30 years with up to a two percent interest rate
at a total of $15 million. The amendments would allow a larger water infrastructure project,
which would qualify the RRVWSP to be eligible for up to a 40-year loan with a maximum of
two percent interest and increases the $15 million to $40 million.
Chair Mahoney asked the board members to contact their legislators to support the low
interest loans, which is really important to our local users. The other issue is that they were
going to have accelerated interest from two to five percent over time. LAWA would like this
left at two percent.
Chair Mahoney said the board would like to task the Financial Advisory Committee to review
what the local cost share should be going forward, anticipating the two percent bond rate for
40 years.
Bruce Grubb, City Administrator, Fargo, commented that Grand Forks and Fargo paid the
total local cost share in order to move forward with the early out construction projects. As the
RRVWSP moves into the next phase of numbers, a financing package is really needed and
then, as always anticipated, the users would start paying their monthly rate as a user to the
project. That is what the finance team needs to look at.
FINANCIAL REPORT
2020 Budget Analysis Statement - - Ms. Mooridian referred to and reviewed the Budget
Analysis Statement for the period of January 1, 2020, to December 31 31, 2020, a copy
which is attached to these minutes as Annex VII.
Total income received through December 31 was $30,878. Expenses were $98,978. The
total bank balance at the end of December was $644,467.
2020 Bills Paid
Bills paid since the November meeting are $250 to ND Rural Water Systems, $13,529 to
Ohnstad Twichell and $35,875 to Garrison Diversion for LAWA’s share to Brownstein, Hyatt
Farber Schreck for national legal counsel expenses.
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Motion by Director Schmaltz to approve the Budget Analysis Statement for the period
of January 1, 2020, through December 31, 2020, as well as bills paid since the
November 19, 2020, board meeting. Second by Director Johnson. Upon roll call vote,
the following directors voted aye: Althoff, Bohnsack, Carlsrud, Erdmann, Johnson,
Mahoney, Nilson, Schmaltz, Schmidt and Vein. Alternates voting aye: Schuler. Those
voting nay: none. Motion carried.
2021 Budget Analysis Statement - - Ms. Mooridian referred to and reviewed the Budget
Analysis Statement for the period of January 1, 2021 to January 31, 2021, a copy which is
attached to these minutes as Annex VIII.
This statement includes the 2021 budget for LAWA. This is the best estimate for funding and
expenses for the new year. It illustrates the funding that has been approved to date. No
funding has been added in for the 2021-2023 legislative session. Once that is known, the
budget can be revised.
Ms. Mooridian stated anticipated income for 2021 is $2,607,792. Of this amount, $30,000 is
from membership dues, and $2.57 million is from the interim finance agreements. Total
expenses are projected at $2,672,642.
The total bank balance at the end of January is $644,467.
Motion by Director Nilson to approve the Budget Analysis Statement for the period of
January 1, 2021, through January 31, 2021. Second by Director Johnson. Upon roll
call vote, the following directors voted aye: Althoff, Bohnsack, Carlsrud, Erdmann,
Johnson, Mahoney, Nilson, Schmaltz, Schmidt and Vein. Alternates voting aye:
Schuler. Those voting nay: none. Motion carried.
Membership Dues
Outside Membership Dues
Ms. Mooridian referred to requests submitted to LAWA for membership dues from the North
Dakota Water Coalition and the North Dakota Water Users Association. The annual
membership fee to the Water Coalition is $1,000, which LAWA has been paying over the
past number of years. The membership fee to the Water Users Association is $5,000 per
year. LAWA is not currently a member of the Water Users Association.
Ms. Mooridian stated the Water Users Association does a lot of work with the legislature to
protect water resources and develop efficient water management. They are also strong
advocates for regional water systems and promote and support effective water policy and
state and federal water funding efforts.
2021 LAWA Membership Dues
Ms. Mooridian referred to the draft letter, along with the 2021 dues statement proposed for
mailing to the LAWA members to collect annual membership dues. She asked the board to
approve billing for the 2021 LAWA membership fees.
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Motion by Director Bohnsack to approve paying the 2021 membership dues of $1,000
to the Water Coalition and $5,000 for the Water Users Association as well as approve
billing LAWA members for 2021 membership fees. Second by Director Johnson.
Duane DeKrey, Secretary, added Garrison Diversion works extensively with the Water
Users Association. They carry a pretty big stick at the legislature and do a nice job of
keeping their members informed as to what is transpiring at the state legislature. Compared
to what a lobbyist would cost, this is a reasonable amount.
Upon roll call vote, the following directors voted aye: Althoff, Bohnsack, Carlsrud,
Erdmann, Johnson, Mahoney, Nilson, Schmaltz, Schmidt and Vein. Alternates voting
aye: Schuler. Those voting nay: none. Motion carried.
Summary of Dues and Cost Share Payments
Ms. Mooridian referred to the table showing LAWA membership dues collected for 2020.
The amount collected totals $30,700.
UNFINISHED BUSINESS
User Meetings - - Ms. Mooridian reported meetings with the user systems will be scheduled
soon. She and Steve Burian, Burian & Associates, provided a preview of the PowerPoint
presentation to be shared with the system users during these meetings. At that time, the
users will receive an overview of the project, a recap on project need, a progress report on
legislative funding requests, and an explanation regarding interim finance agreements and
future user participation.
NEW BUSINESS
2020 Audit/AUP - - Ms. Mooridian reminded the board the last LAWA audit was completed
as an Agreed Upon Procedure (AUP) for 2017, 2018 and 2019. The two Financial Advisory
Committee chairs, Kent Costin and Maureen Storstad, led that effort. Ms. Mooridian asked
the board if they would be interested in doing this again and combine 2020 and 2021
together.
Motion by Director Nilson to combine LAWA’s 2020-2021 financial statements as an
Agreed Upon Procedure performed by EideBailly. Second by Director Althoff. Upon
roll call vote, the following directors voted aye: Althoff, Bohnsack, Carlsrud,
Erdmann, Johnson, Mahoney, Nilson, Schmaltz, Schmidt and Vein. Alternates voting
aye: Schuler. Those voting nay: none. Motion carried.
There being no further business, Chair Mahoney adjourned the meeting at 11:30 a.m.

Timothy Mahoney, Chair

Duane DeKrey, Secretary
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RRVWSP Work Plan Update
January 26, 2021

CONSTRUCTION
Wet Well Construction
ICS has mobilized excavators, generator, job trailer, skid steer and other various equipment
Topsoil has been removed and the secant template installed (Figures 1 and 2)

Figure 1

Figure 2

Secant pile construction started (Figure 3)
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Figure 3

Pipeline Construction
The advertisement for installing one mile of 72" steel welded pipe and approximately 400 ft of
trenchless pipe work was advertised on December 28, 2020. Bid opening will be January 28,
2021.
Discharge Structure Construction
Final modifications are being made to the discharge structure in anticipation of advertisement
for construction in the coming weeks.
DESIGN
Missouri River Intake Tunnel and Screen Final Design
Final designs and specifications are being completed. Structural changes have been made,
which include moving away from concrete box structure to steel structure design, along with
modifications being made to the screens. All changes should require less time in the river and
reflect a cost savings. Estimated completion of this task order is February 2021.
ADMINISTRATION
SWC Funding
Senate Bill 2020 included up to $43 million for the RRVWSP. This includes $13 million from last
biennium for early out construction. A total of $16.4 million was requested and awarded, and
$20 million was “deferred” to next biennium, leaving $6.56 million remaining.
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AWARDED OCTOBER 8, 2020, SWC MEETING
$5.75 MILLION

$1.13 MILLION

Missouri River Intake

Property Acquisition & Project Planning

AWARDED AT DECEMBER 11, 2020, SWC MEETING
$7.25 MILLION
TRANSMISSION PIPELINE COSTS
(INCLUDING ROW)

$2.27 MILLION
Sheyenne River Discharge & Project
Planning

User Meetings
We are preparing for user outreach meetings. The same RRVWSP team – Merri Mooridian,
Duane DeKrey, Steve Burian and Shawn Gaddie – will present at meetings, along with a LAWA
board member. Meetings are expected to take place this winter/spring.

2021/2023 Legislative Request
The legislative request for the RRVWSP is as follows:
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2021/2023 Work Plan
$50 million request from the state and a $16.7 million local cost-share at 75% state and 25%
local cost-share.

Funding Priorities
Missouri River Intake Construction - River Screens and Tunnel
Transmission Pipeline Design & Construction - Segment 1
Land Acquisition
Legal, Financial & Administrative
Total

$30.0 M
$31.3 M
$3.0 M
$2.4M
$66.7M
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Red River Valley Water Supply Project
Planning Level Budget

January 1, 2021
Conceptual Design Subtotal
Preliminary Design Subtotal
Final Design Completed Subtotal
Financial, Administration, Legal, Completed
Land Acquistion Completed

Percent
Complete

$
$
$
$
$
$

Actual
Expenses
5,302,130
10,217,606
6,618,311
1,055,640
256,825
23,450,512

93%
98%
96%
80%

$
$
$
$

543,000
396,000
2,121,000
608,000

$
$
$
$

507,556
386,493
2,039,996
488,291

$
$
$
$

35,444
9,507
81,004
119,709

97%

$

1,340,889

$

1,306,614

$

34,275

78%
20%
21%
54%
81%

$ 1,521,047
$
293,100
$
398,830
$
600,000
$ 7,821,866

$
$
$
$
$

1,180,239
57,844
82,398
323,962
6,373,393

$
$
$
$
$

340,808
235,256
316,432
276,038
1,448,473

7%
Upcoming
Upcoming
Upcoming
Upcoming
Upcoming
Upcoming

$ 1,884,000
$
258,889
$
256,667
$
650,000
$
166,191
$
433,809
$
216,000
$ 3,865,556

$
$
$
$
$
$
$
$

137,395
137,395

$
$
$
$
$
$
$
$

1,746,605
258,889
256,667
650,000
166,191
433,809
216,000
3,728,161

0%
Upcoming
0%
Upcoming
0%
Upcoming
0%
Upcoming
0%
0%
0%
Upcoming
If needed
0%
60%

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

$
$
$
$

Subtotal Completed

Engineering - Final Design
Discharge Final Design
Sediment Transport
Missouri River Intake Final Design
Missouri River Intake - Marine Geotechnical *
Land Acquistion
Acquire Easements
Financial, Administration, Legal, Etc.
Financial Modeling/Cost Allocation
Program Management Information System
Stakeholder Support
Legal

Subtotal
2019/2021 Funding
Missouri River Intake - Screen Structure Design
Missouri River Intake - Screen Bidding Services & Construction Services
Regulatory Compliance
Land Acquisition 2019/2021
2019 to 2021 Biennium Program Management Services
Project Planning, Finance, Admin, etc.
Undesignated Savings
2019/2021 Non-Construction Subtotal
2019/2021 Construction
Pipeline & Trenchless
Construction Contract
Bidding Services
Construction Phase Services
Discharge Structure
Construction Contract
Bidding Services
Construction Phase Services
Missouri River Intake Wetwell
Construction Contract
Bidding Services
Construction Phase Services
Contingency
Construction Subtotal
Total Program Budget
2015/2017 State Appropriation $12,359,000
2015/2017 LAWA Cost Share $1,373,225
2015/2017 total
2017/2019 State Appropriation
2019/2021 State Cost Share
2019/2021 Local Cost Share
RRVWSP Program Approved Funding

$
$
$
$
$
$

Current
Estimate
5,302,130
10,217,606
6,618,311
1,055,640
256,825
23,450,512

2019/2021 Approved to Date
RRVWSP Approved Budget
Budget Shortfall

$
$
$
$
$
$
$
$
$
$

12,359,000
1,373,225
13,732,225
17,000,000
16,400,000
2,577,792
18,977,792
49,710,017
50,250,170
(540,153)

7,253,889
6,387,204
86,685
780,000
1,950,000
1,713,201
56,799
180,000
5,908,347
4,989,406
56,881
398,041
464,019
15,112,236
50,250,170

-

$
$
$
$
$
$
$
$
$
$ 29,961,300

Outstanding
Expenses
$
0
$
0
$
0
$
(0)
$
0
$
0

$ 7,253,889
$ 6,387,204
$
86,685
$
780,000
$ 1,950,000
$ 1,713,201
$
56,799
$
180,000
$ 5,908,347
$ 4,989,406
$
56,881
$
398,041
$
464,019
$ 15,112,236
$ 20,288,871
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PROJECT

COST-SHARE
90% State

COST-SHARE

10% Local

Missouri River Intake - Wetwell

$5,317,500

$590,847

Pipeline - East Contract 5A

$5,559,500

$617,722

Sheyenne River Discharge
Missouri River Intake - Screen & Tunnel Design, Etc.
Total Cost-Share

75% State

TOTAL COST

25% Local
$5,908,347

$807,500

$269,167

$7,253,889

$1,462,500

$487,500

$1,950,000

$2,123,000

$235,889

$1,130,000

$376,667

$3,865,556

$13,000,000

$1,444,458

$3,400,000

$1,133,334

$18,977,792

$16,400,000

$2,577,792

$18,977,792

TOTAL STATE
COST-SHARE

TOTAL LOCAL
COST-SHARE

TOTAL
COST-SHARE
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RRVWSP 2021 Work Plan
1. Early Out Projects – Advertise, award three construction contracts and begin
construction on:
a. Missouri River Intake Pump Station Wetwell
b. Discharge Structure, and
c. 1.0 miles of pipeline, a portion of Segment 1 (28-mile segment)
2. Approve construction services task orders to support the three early out construction
projects
3. Continue with final design on the Missouri River Intake Tunnel and Screens to be ready
for advertising for bids March 2021
4. Design and install additional pipeline if funding is available
5. Land Services – continue securing ROW and acquisition of properties
6. Continue use of previously developed program management tools to support financial
and budget tracking, to mitigate project risks and to monitor schedule performance
7.

Present financial models to stakeholders and policymakers

8. Continue with user outreach meetings preparing for final signups
9.

Continue communications

Annex VII
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2020 Budget Analysis
For the period of January 1, 2020- December 31, 2020

Dues Income
Interest Income
Miscellaneous
Cost Share/Development Agr.
Total Income

Actual as
12/31/2020

2020 Budget

Income

Balance of Budget

$
$
$
$
$

31,500.00
75.00
31,575.00

$
$
$
$
$

30,700.00
61.25
117.00
30,878.25

$
$
$
$
$

Dues Expenses
Accounting
Directors Expense
Insurance
Service Fees
Engineering
Adm/Legal/Financial
Total Expenses

$
$
$
$
$
$
$
$

1,290.00
9,000.00
500.00
550.00
111,500.00
122,840.00

$
$
$
$
$
$
$
$

1,150.00
6,109.42
501.00
91,218.38
98,978.80

$
$
$
$
$
$
$
$

Net Income (Loss)

$

(91,265.00) $

800.00
13.75
(117.00)
696.75

Expenses

(68,100.55) $

140.00
2,890.58
500.00
49.00
20,281.62
23,861.20
(23,164.45)

Account Activity
Beg. Bank Balance 1-1-2020
Income Received
Total Funds Available
#1159 ND Water Coalition
#1160 Ohnstad Twichell P.C
Deluxe-Bank Deposit Slips
#1161 Ohnstad Twichell P.C
#1162 Ohnstad Twichell P.C
#1163 Eide Bailly
#1164 Ohnstad Twichell P.C
#1165 Garrison Diversion
#1166 Ohnstad Twichell P.C
#1167 Insure Forward
#1168 Ohnstad Twichell
#1169 Garrison Diversion Conservancy District
#1170 Void
#1171 Ohnstad Twichell
#1172 ND Rural Water System Assoc
#1173 Garrison Diversion Conservancy Distrct
Total Expenses
Ending Bank Balance

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

$
$
$

712,567.63
30,878.25
743,445.88

$

644,467.08

1,000.00
2,747.50
109.42
5,720.00
3,196.38
6,000.00
4,232.50
25,625.00
292.50
501.00
747.50
25,625.00
12,782.00
150.00
10,250.00
98,978.80

Annex VIII
21-19

2021 Budget Analysis
For the period of January 1, 2021- January 31, 2021

Dues Income
Interest Income
Miscellaneous
Cost Share-Interim Finance
Total Income

Actual as
01/31/2021

2021 Budget

Income
$
$
$
$
$

30,000.00
2,577,792.00
2,607,792.00

Dues Expenses
Accounting
Directors Expense
Insurance
Construction
Engineering
Property Acquisition/Easements
Adm/Legal/Financial
Total Expenses

$
$
$
$
$
$
$
$
$

1,300.00
1,000.00
500.00
550.00
1,965,236.00
300,056.00
150,000.00
254,000.00
2,672,642.00

Net Income (Loss)

$

$
$

Balance of Budget

-

$
$
$
$
$

30,000.00
2,577,792.00
2,607,792.00

1,300.00
1,000.00
500.00
550.00
1,965,236.00
300,056.00
150,000.00
254,000.00
2,672,642.00

Expenses

$
$

-

$

-

$
$
$
$
$
$
$
$
$

(64,850.00) $

-

$

(64,850.00)

$
$
$

644,467.08
644,467.08

$

644,467.08

Account Activity
Beg. Bank Balance 1-1-2021
Income Received
Total Funds Available

Total Expenses

Ending Bank Balance

$

-

